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Nicholas Clevett To: ACINQUE@dep state.nj.us, Step'hen Cipot/R2/USEPA/US@EPA

<Nicholas.Clevett@rmt cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us,
inc.com> o Robert. AIveyIR2/USEPA/US@EPA Frances
: Z|Z|Ia/R2/USEPA/US@EPA morrissoil@optonline.net,

04/15/200511:21 AM cristopher.anderson@Polyone.com, Emie.Schaub@Polyone.com,
. James:Lewis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>,
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri
<Jeff: Ma rfi@rmtinc.com>, Jim Dexter <J|m Dexter@rmtinc.com>,
Nakla son <Nakia. Addison@rmtinc.com>, Wally Kurzeja
<Wal! Urzeja@rmtmc com>, jrheinhardt@whartonrij.com
Subject LEC Source Reduction Progress Update No.@ 12 [Apnl 7 to April 14
: 2005]

See attached Progress Update No. 12

" Call w/?s

Regards,
Nick

Nicholas J. Clevett

Senior Project Manager

RMT, Inc., Michigan

2025 E. Beltline Ave. SE '
Suite 402 o
Grand Rapidé_, MI 49546 ‘
(616) 975-5415 (Office)

(616) 975-1098 (Fax) . ' : ;
(616) 780-2398 (Mobile) ' :
Nicholas.Clevett@rmtinc.com

Outgoing messages, along with any attachments, are scanned for
viruses prior to sending.

NOTICE-- This email may contain confidential and privileged
information for the sole use of Fhe intended recipient. Any
review or distribution by others is strlctly prohibited. If you
are rot the intended recipient, please contact the sender
immediately and delete all coples
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RMT, Inc.

2025 E. Beltllne Ave SE ‘ U
Suite 402 ' T Phone: 616-975-5415 -
Grand Rapids, MI 49546 ' ' G Fax: 616-975-1098‘

T No. 00074

PROJECT: LEC Remediation Services - - DATE: 4/15/2005

TO: NIDEP REF: ' PPU No. 12
, " Bureau of Federal Case Management B
Div. of Responsible Site Party Remed

CNO28 | o

Trenton, NJ 08625 ' | | .

ATTN: AnthonyCmque , o | ) '

01 . 1 4152005 . ProjectProgress Update No. 12 APP
02 ’ 1 4/15/2005 : T PrbjeaProgress’Updaw‘No. 12 Photos NEW

) - “ . ‘ + d
CC:S. Cipot; R. Alvey, F. Zizilia, J. Prendergast,G Blyshm,!lzwm . Signed: :'i‘ir
C. Anderson,B.Schmb,C Clavadetscher J Rhemhardt,RMTProjectTeam ) o | Nick Clevett

® : » ’ Co ] ' ‘ - . B




L.E. CARPENTER & COMPANY N]D002168748
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY

Date:

To:

From:

cc:

SOURCE REDUCTION REMEDIAL, PROJECT PROGRESS UPDATE NO. 12

April 15, 2005

Stephen Cipot, USEPA »
Anthony Cinque, NJDEP

Nicholas J. Clevett, RMT

Robeit Alvey, USEPA . Jon Rhemhardt Borough of Whaiton

Frances Zizila, USEPA : Dan Oman, RMT

John Prendergast, NJDEP Jim Dexter, RMT

George Blyskun, NJDEP ¢ Walter Kurze]a, RMT
Jim Lewis, LEC . " Jeff Macri, RMT

Cris Anderson, LEC : Dave Pratt, RMT

Ernie Schaub, LEC Nakia Addison, RMT
- Colin Clavadetscher, Morris County ;

Project No:  00-06527.09

Subject: SOURCE REDUCTION'REMEDIAL ACTION |

O

Project Progress Update No. 12

SOURCE REDUCTION REMEDIAL ACTIONS = APRII. 7m THROUGH APRIL14™ 2005 .
1.

Continued morning safety briefings (e.g. dxscuss1on of daﬂy work scope and associated health and safety
procedures) .

Maintained air monitoring equipment (e.g: Weather Stahon, Miniram, PID, data loggers etc.) and air
monitoring program (e.g., data log download, grab sampllng)

Maintained all on-site heavy equipment (e. g, excavators, skid steer, off-road truck, screen, etc.)
Performed and documented daily inspections on- the silt fence as outlined in the certified SESCP
Cleaned all paved areas w1th a skid steer broom attachment

Maintained the batch plant and ancillary eqmpment to prepare slurry to facilitate the smear zone
excavation within the saturated zone.

Continued to receive CKD to facilitate drying smear zone soils prior to screening and off-site disposal. To
date a total of 2,356 tons of CKD (105 loads) | have been dehvered to the site.

Continued smear zone excavation uhhzmg the. slurry m1x Once. excavated CKD was added to these
materials to facilitate screening:

Loading and transportation of smear zone soﬂs began on March 28, 2005. To date a total of 11,918 tons of
smear zone soils (450 loads) have been transported and dlsposed off-51te

PROPQSED SOURCE. REDUCI'ION REMEDIAL ACI'IONS A.PRII. 15™ THROUGH APRIL 21572005

Continue smear zone excavanon, CKD m1xmg, screemng, -and off-site disposal of dry screened smear zone
soils. ,

LXWPGRM\PJT\00-06527\ 09\ PPU000652709-011



- ClientName:

L.E. CARPENTER & COMPANY |

PhotoNo. |  Date
1 4/9/05

Description
Rock pile from lead excavation

Photo No. Date

2 4/9/05
Description ‘
Screened smear zone stockpile
pending off-site disposal

~ Site Location: Project N
Whérton, Morns County, NJ " -00-06527.09

P

" L\WPGRM\PJT\00-06527\09\PPU No. 12 PHOTOS.doc




Photogra?hic Lég 'Pf‘rbgfes_si Update No. 12 '

|

Client Name: Project No.: -

v Site Location:
" L.E. CARPENTER & COMPANY | ‘'Wharton, Morris County, NJ 00-06527.09

Photo No. |  Date
3 - 4/9/05

Description
Standing water in excavation
from heavy rains

PhotoNo. |  Date
4 4/9/05

Description
Mixing smear zone soils

s
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. Photographic Log P;ogresé Update No. 12
Client Name: g Site Location: Project No.:
L.E. CARPENTER & COMPANY Wharton, Morris County, NJ 00-06527.09
Photo No. Date : l
5 | 4/13/05
Description -

Excavating a smiearZone cell.
Depth master in place to ensure
desire depth is reached. - -

Photo No.. Date
6 - 4/13/05
Description

Loading processed smear zone
soils for off-site disposal






